

SECRET

001 13807

MwK  
2 May

25X1A

25X1A

P 302000Z

FM CIA WASHDC

TO RJEDBG/ACIC ST LOUIS MO [redacted]

RJWXBR/SAC OFFUTT AFB OMAHA NEB [redacted]

25X1A

DA GRNC

BT  
25X1A

SECRET CITE CIA-Z-009 25X1A

SUBJECT IS [redacted] RECTIFIER. PRESENT PLANS CALL FOR ACIC TO RUN ACCEPTANCE CHECK [redacted] PLANT BEGINNING 7 MAY 62. SAC IS SCHEDULED FOR THE WEEK OF 14 MAY. INFORMATION FROM TP&DS NPIC SUGGESTS IT MIGHT BE MORE PRACTICABLE TO SLIP ACIC'S ACCEPTANCE CHECK AT THE [redacted] PLANT TO THE WEEK OF 4 JUNE AND SAC'S VISIT TO THE WEEK OF 11 JUNE 62. THIS SHOULD ALLOW FOR THE COMPLETION OF THE ISOLATED ROOMS AND IMMEDIATE INSTALLATION OF THE RECTIFIER AFTER HAVING BEEN ACCEPTED. PLEASE ACKNOWLEDGE CONCURRENCE/DISAGREEMENT WITH THIS SUGGESTED CHANGE.

2

25X1A

Declass Review by NIMA/DOD

BT

01/1350Z

NNNN

TST: 01/1400Z

SECRET

2