

MF

DBR STATINTL

30 June 65

[Redacted]

FY65

STATINTL

Amend 2 ECP 19 Jan 66

Amend 3 ECP 1 June 66

Amend 5 ECP 16 Nov 66

[Redacted]

FY66

STATINTL

FY67

STATINTL

[Redacted]

Overrun

Anticipated - 15 April 67

[Redacted]

-Overrun - From FY65

STATINTL

[Redacted]

Period of Performance 30 June 65 to 31 July 66  
ECP's have moved delivery to May 67 & July 67

70mm DBR -

STATINTL

21 Dec 65 -

Amend 1 ECP -

[Redacted]

9 May 66

FY65

Period of Performance - 21 Dec 65 - 30 April 66

STATINTL

[Redacted]

G<sup>3</sup> stellar reprinted - edge to edge on  
90mm

Film wanders w/ respect to edge from  
0" to 0.002" (0.051 mm)

said they could hold during wander  
to 0.015" (0.381 mm)

STATINTL